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Broadband Deployment Update
Year Two (1 July 2012 — 30 June 2013) and Quarter Four results (1 April 2013 — 30 June 2013)

Ultra-fast Broadband Initiative (UFB)

Connecting 75% of New Zealanders with fibre to the premise by end 2019. Fibre will be capable of peak speeds of at least 100Mbps.

# of premises able to connect # of end users able to connect # of connected users
quarter four year two to date quarter four year two to date quarter four year two to date
TOTAL 95,818 171,331 229,633 129,352 224,927 301,238 4,851 8,751 9,984

Number of retail providers actively offering UFB services:

50

Ultra fast broadband connections are now available in 26 candidate areas. For information on whether

you can connect to UFB, please contact your retail service provider or go to www.broadband.govt.nz
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Rural Broadband Initiative (RBI)

Connecting 86% of rural homes and businesses (outside UFB areas) with broadband at peak speeds of at least

5Mbps by end 2015, through fixed wireless and improved copper services.

Vodafone

Role: provision of fixed wireless broadband capable of peak speeds of at least 5Mbps.

Total Vodafone Rural Towers

tower upgrades

new towers

quarter four year two to date | :
0 100 200 300 400 500
towers upgraded: 12 77 157
new towers installed: 9 32 45 L',:Eotalp)rogramme target # to have achieved M programme to date
: 2016 by year two
households covered (approximate): 10,930 58,127 111,050

Chorus

Role: deployment of fibre to cabinets, offering improved broadband services. Some residences will receive

copper-based broadband speeds of up to 20Mbps.

to date

Some rural homes and businesses will have the choice between copper-based broadband and fixed wireless

broadband. Currently over 149,000 homes have access to RBI services.

Total Chorus Rural Cabinets

cabinets u . quarter four year two Upgr:'j:iggms %////////////% |
i pgraded: 91 289 498 ]
households covered (approximate): 7,720 31,092 50,120 49

11,224

0 200

i total programme target
(2018)

400 600

7 to have achieved

by year two

800 1000 1200

B programme to date

1400

Priority Users

To be connected with fibre capable of peak speeds of at least 100Mbps through the UFB or RBI. Remote schools will receive point-to-point wireless connections capable

of peak speeds of at least 10Mbps.

Schools
quarter four year two to date Total UFB, RBI, and Remote Schools
UFB: schools with fibre past the school gate 124 832 1008
UFB: schools with fibre connections (ready for service) 176 623 973 || @ :
RBI: schools with fibre past the school gate 83 294 779 L e
RBI: schools with fibre connection (ready for service) 83 313 774 il
remote schools (ready for service) 7 23 33 reacy for

Note: The programme target covers state and state-integrated schools. It includes schools that have been connected to fibre

outside of the UFB and RBI.

1,780

T T
0 500

T T
1000 1500

Hospitals 2000 2500 3000
quarter e year two to date _itotal programme target  #to have achieved M programme to date
. . o . d 2015 b i
rural hospitals with fibre connections 8 24 28 — Vyeartwo

Note: number of hospitals includes eight rural hospitals connected to fibre prior to the establishment of the RBI.




